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This reprogramming action is submitted for prior approval because it affects congressional special interest
items and uses general transfer authority, pursuant to section 8005 of Public Law 107-2438, the DoD
Appropriations Act, 2003; and section 1001 of Public Law 107-314, the Bob Stump National Defense
Authorization Act for FY 2003. This action transfers funds between budget activities within the Chemical
Agents and Munitions Destruction, Army, appropriation. It reprograms funding in support of a higher
priority item, based on unforeseen military requirements, than that for which the funds were originally
appropriated. It meets all administrative and legal requirements of the Congress and has not previously been
denied by the Congress.

Chemical Agents and Munitions Destruction, Army

Budget Activity 1: Operation and Maintenance, 03/04
961,162

961,162 +60,743 1,021,905

Explanation: Due to increased security concerns in the wake of the September 11, 2001 terrorist attacks, the
Department plans to accelerate disposal of chemical agents stored at Aberdeen Proving Ground, Maryland.
Agent disposal operations at Aberdeen will start in March 2003, rather than June 2004, The acceleration
requires $79.453 million to support disposal of mustard agent (HD). The costs supporting the acceleration
are: operating contractor support, $72.1 million; depot/base support costs, $3.9 million; environmental
compliance and cooperative agreement, $.6 million; and other support costs, $2.9 million. Approximately
80% of the operating contractor’s costs will support agent neutralization and hydrolysate disposal while the
remaining 20% will support storage (ton) container decontamination efforts. Ton container decontamination
operations will start after completion of agent neutralization operations. The Operation and Maintenance
program no longer needs $18.710 million that was required [or system contractor, base support, field office,
safety, and environmental support for the incineration technology because an alternative technology is being
used to dispose of the Pueblo stockpile. This leaves a shortfall of $60.743 million.

Budget Activity 2: Research and Development, 03/04
208,621

298,621 +20,820 319,441
Explanation: The disposal of the chemical weapons stockpiled at Pueblo, Colorado using neutralization
followed by bio-treatment requires $100.273 million. The Assembled Chemical Weapons Assessment
Program requires $14.1 million for contracts, internal operating costs for labor, awards, travel, training,
supplies, and materials. The Pueblo Enhanced Reconfiguration Facility activities require $29.2 million.
These activities include process design, procurement of materiel required to support development of the pilot
demonstration facility, and environmental activities such as preparing the Research Conservation Recovery

Act (RCRA) of 1976 permit application, depot Support, and support from the U.S. Army Soldier and
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Biological Chemical Command. The Pueblo Chemical Agent Destruction Pilot Plant requires $57.0 million
for process design and procurement of materiel required to develop the pilot demonstration facility, as well
as support from the Pueblo Chemical Depot. The Research and Development program has been restructured
to make $79.453 million available for this accelerated effort, leaving a shortfall of $20.820 miliion.

Budget Activity 3: Procurement, 03/05
210,416 210,416 -81,563 128,853

Explanation: Funds are excess because the Pueblo stockpile will be disposed using an alternative
technology, rather than an incineration technology. Long-lead plant equipment, design work, and
modifications are no longer required for incineration-based disposal.
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